S.No	Functionality Name	Sub-Functionality
1	User Selection	Jub-Full Ction ality
2		
4	Login Page	
5	verfication page creation of master screens	
J	creation of master screens	
6		
7		
8		
9		
10		
11		
12		
13		General Details
14		
15		
16		
14		
16		
17		
18		Technical Details
19		
20		
21		
22		
23		Experience
24		
25		
26		
		Financial
27		
27		
28		
30		
31		General Details-Tab1
32	Supplier Approval-Supplier Details View Page(Reuse of the view screen of the suppplier Details in	
	of the suppplier Details in	
33	Department user screen)	
1	'	

34		Technical Details Tab2
35		Experience Details Tab4
36		Financial Details Tab3
37	intergrating of notifications and auditral	Department user and Supplier
38	Unit testing the whole flow	Department user and Supplier
39	Hosting and SIT testing	
40	demo	
40	UAM	

Scient Name
User Selection Page for Login or Register for supplier and Department user
Login Page for Supplier and Department user
Department user verification
Nature of work master and materials master
SUPPLIER REGISTRATION AND
Creation of general profile with attachements(alfesco)
Creation of Sole Porprietorship with attachements(alfesco)
creation of partnership with attachements(alfesco)
creation of Corporate concern
creation of Director and principal officer with attachements (alfesco)
Creation Page For Partnership Concern(Adding the Profile details of the partners)
Edit of genral profile with attachements
Edit sole porpritorship
Edit For Partnership Concern(Editiong the Profile details of the partners) with attachements
(Editing the Profile details of the Directors and principa officers with attachements
Show page and soft delete of general profile
perivious notes section for general profile inserting queries for Audittrail and notfications
unit testing
3 stages of add Technical Details of the Supplier
Edit Page for Technical Details
perivious notes section for technical profile inserting queries for Audittrail and notfications
View page for techincal details
unit testing
creation of Experience Details
Multiple Attachments and show page for Experience
Edit Page for Experience Details with update the attcahemets
perivous notes in edi page and audit trail and notifications and unit testing
Add Oprations of Financial Details
Multiple Attachments and show page for Financial
Edit Page for Financial Details
unit testing technical, experience and finiacial profile
General Details of the Supplier with attachments
Listing of the Partners if the constitution is Partnership
Details of the Partners
Listing of the Directores and principal officers-if the constitution is corporate
Sole properitorship Details Page

Screen Name

SRM-Development Plan for Supplier ar

Technincal Details of the Supplier with attachments
Experience Details of the Supplier with attachments
Financial Details of the Supplier with attachments

Person Allocated	Technology	Planning Start Date	Planning End Date
Sanjay and Augustin	Laravel	7/6/2021	7/6/2021
Sanjay and augustin	Laravel	7/6/2021	7/6/2021
Augustin	laravel	7/6/2021	7/6/2021
Augustin	laravel	7/7/2021	7/7/2021
ETAILS ENTRY PROCESS			
Sanjay	Laravel	7/8/2021	7/9/2021
Sanjay	Laravel	7/9/2021	7/10/2021
Sanjay	Laravel	7/10/2021	7/11/2021
Sanjay	Laravel	7/11/2021	7/12/2021
Sanjay	Laravel	7/12/2021	7/13/2021
Sanjay	Laravel	7/13/2021	7/13/2021
Sanjay	Laravel	7/14/2021	7/15/2021
Sanjay	Laravel	7/15/2021	7/15/2021
Sanjay	Laravel	7/16/2021	7/16/2021
Sanjay	Laravel	7/16/2021	7/16/2021
Sanjay	Laravel	7/16/2021	7/16/2021
Sanjay	Laravel	7/19/2021	7/19/2021
Sanjay	Laravel	7/19/2021	7/19/2021
Augustin	Laravel	7/8/2021	7/8/2021
Augustin	Laravel	7/9/2021	7/9/2021
Augustin	laravel	7/9/2021	7/9/2021
Augustin	laravel	7/9/2021	7/9/2021
Augustin	Laravel	7/9/2021	7/9/2021
Augustin	Laravel	7/9/2021	7/9/2021
Augustin	Laravel	7/12/2021	7/12/2021
Augustin	laravel	7/12/2021	7/12/2021
Augustin	Laravel	7/12/2021	7/12/2021
Augustin	Laravel	7/13/2021	7/13/2021
Augustin	Laravel	7/14/2021	7/14/2021
augustin	Laravel	7/15/2021	7/15/2021
Augustin	Laravel	7/14/2021	7/1/2021
Augustin	laravel	7/15/2021	7/15/2021
Sanjay	Laravel		
sanjay	Laravel		7/16/2021
sanjay	Laravel	7/17/2021	7/17/2021
Sanjay	Laravel	7/19/2021	7/19/2021
Snajay	Laravel		7/16/2021

Augustin	Laravel	7/16/2021	7/16/2021
Augustin	Laravel	7/16/2021	7/17/2021
Augustin	Laravel	7/19/2021	7/20/2021
Augustin and sanjay	laravel	7/20/2021	7/20/2021
Augustin and sanjay	laravel	7/21/2021	7/21/2021
Augustin and sanjay		7/22/2021	7/22/2021
Augustin and sanjay		7/23/2021	7/23/2021

Actual Start Date	Actual End Date	Status	
7/6/2021	7/6/2021	completed	
7/6/2021	7/6/2021	completed	
		pending	
7/7/2021	7/7/2021	Completed	
7/8/2021	7/9/2021	completed	
		Workin progress	
= /= /2.22.1	= /= /o.o. <i>t</i>	Workin progress	
7/7/2021	7/7/2021	completed	
		Workin progress	
7/7/2021	7/7/2021	completed	
		Workin progress	
		Workin progress	
7/8/2021	7/8/2021	Completed	
7/8/2021	7/8/2021	Completed	
		progress	
		Work in progress	
7/8/2021	7/8/2021	Completed	
7/8/2021	7/8/2021	Completed	
7/9/2021	7/8/2021	Completed	
7/8/2021		Work in progress	
7/8/2021	7/8/2021	completed	
7/8/2021	7/8/2021	Completed	
7/9/2021	7/10/2021	Completd	
7/12/2021	7/12/2021	Completed	
7/12/2021	7/12/2021	Completed	
7/12/2022	7/12/2022	Work in progress	_
7/13/2021	7/13/2021	Completed	
7/14/2021	7/14/2021	completd	
7/15/2021	7/15/2021	pending	
7/14/2021	7/14/2021	Completed	
7/15/2021	7/15/2021	Work in progress	
		pending	
7/16/2021	7/16/2021	pending	
7/17/2021	7/17/2021	pending	
7/19/2021	7/19/2021	pending	
		pending	

7/16/2021	7/16/2021	pending	
7/16/2021	7/17/2021	pending	
7/19/2021	7/20/2021	pending	
7/20/2021	7/20/2021	pending	
7/21/2021	7/21/2021	pending	
7/22/2021	7/22/2021	pending	
7/23/2021			

Audit Trail

System Alert and Email notifications (Draft)

FAQ

Supplier User Profile

Wordpress- Landing Page

Database Design

Screen Design Completion, Review and Signoff