Tender Notice Process s Work plan				
Sl.No	Screens and Functionality	Start date	End date	Status
1	Designing of the Tender Notice	9/6/2021	9/8/2021	In-progress
2	Designing of the Appendum Tender Notice	9/8/2021	9/13/2021	To-do
3	List of requisition for E-bidding and database design for Tender notice	9/13/2021	9/13/2021	To-do
4	Prepare tender notice and Its Edit With Submitting for Approval with Proper validation	9/13/2021	9/14/2021	To-do
5	Approval process of tender notice and Publish	9/15/2021	9/15/2021	To-do
6	List of approved /Published/Rejected tender notice	9/16/2021	9/16/2021	To-do
7	Weekly testing in the server the tender Prepartion process	9/17/2021	9/17/2021	To-do
8	List of Experied tender for E-bidding and database design for Addendum Tender notice	9/20/2021	9/20/2021	To-do
9	Prepare tender notice and Its Edit With Submitting for Approval with Proper validation	9/20/2021	9/21/2021	To-do
10	Approval process of tender notice and Publish	9/22/2021	9/22/2021	To-do
11	List of approved /Published/Rejected tender notice	9/22/2021	9/22/2021	To-do
12	Bid Notice Generation and Retrving the from database as Report	9/22/2021	9/24/2021	To-do
13	Testing the Hosting the Adddendum tender notice process	9/24/2021	9/24/2021	To-do
14	UOM Intergration	Depending on	KD mam	To-do
15	Dashboard development	9/27/2021	9/27/2021	To-do
16	Reports			To Do
17	EDMS Intergration			To-do

Notice	open tender	Dosemetic
Notice	open tender	international
Notice	open tender	Dosemetic
Tender	open tender	Dosemetic
Tender	open tender	international
Tender	Restricted Tender	international
Contarct	Restricted Tender	Dosemetic
Contarct	Restricted Tender	Dosemetic
Contarct	Restricted Tender	international
Notice	Restricted Tender	international
Notice	Single Stage	international
Notice	Single Stage	international
Tender	Single Stage	Dosemetic
Tender	Single Stage	Dosemetic
Tender	Single Stage	Dosemetic
Contarct	Two-Stage	Dosemetic
Contarct	Two-Stage	international
Contarct	Two-Stage	Dosemetic
Contarct	Two-Stage	international
Contarct	Two-Stage	Dosemetic

Works	template 1
Goods	template 1
sevices	template 1
consultancy	template 2
non consultancy	template 3
Works	template 2
Goods	template 3
sevices	template 1
consultancy	template 1
non consultancy	template 1
Works	template 2
Goods	template 2
sevices	template 2
consultancy	template 2
non consultancy	template 2
Works	template 2
Goods	template 3
sevices	template 2
consultancy	template 3
non consultancy	template 1